
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date 

To: 

: December 18,2002 

Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for December 18,2002 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

P. Bakke 
E. Brody 
D. Coyne 
J. Floerke 
F. Gerdeman 

R. Leitner 
M. McGrory 
W. Moe 
K. Trice 
R. Vonfeldt 
D. Ward 

Additional items discussed: 
1. The project is adjusting to the work control requirements for Be in both B371 and 8374. 
2. There will be not meeting for the next two weeks because of Christmas and New Year’s Day 

holidays. The weekly status report will be issued by e-mail. The next meeting will be 
January 8,2003. 

Action items: 
From 1 1 /27/02. 

1. The State requested a copy of the current T231A tank sludge removal process 
procedure and a copy of the rewritten procedure. - D. Coyne 

STATUS: Waiting rewrite of procedure form contractor. 
New 12/4/02 
1. Both the State and DOE requested copies of the “underslab characterization” work 

package when complete - Dan Coyne 

End 
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Ward, David 

From: 
Sent: 
To: 
cc: 
Subject: 

Hoffman, Betty 
Thursday, December 19,2002 10:45 AM 
Ward, David; Green, Ken; Nesheim, Janet 
Pennell, Jeffrey 
RE: 

The December 12,2002, weekly DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not 
UCNI. 

Betty Hoffman 

-----Original Message----- 
From: Ward, David 
Sent: Thursday, December 19,2002 10:41 AM 
To: Hoffman, Betty; Green, Ken; Nesheim, Janet 
Cc: Pennell, Jeffrey 
Subject: 

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for December. 
All three documents have been reviewed by Jim Floerke, who has signed on the cover page of the 
transmittal memorandum, that they are unclassified and NOT UCNI. 

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access 
by the public. 

David 

cc File: TRANSMITTAL MINUTES (2).doc >> cc File: Weekly State Status - (12-18-02) (2).doc >> << File: 
AGENDA1 .doc >> cc File: Environmental Matrix.xls >> 
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6371 CLOSURE PROJECT 
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.mf3377 Conference Room] 

December 18,2002 
AGENDA 

9:30 am INTRODUCTION - David Ward, X5938 (212-2578) 

- D&D - Jim Floerke, X2850, (212-3292) 

Sets Status 
Tanks 
M W P A  Closure 
Uncleared Personnel Access to PA 

D&D WASTE - Randy Leitner, X3537, (212-21 74) 

Gloveboxes to Envirocare 
3000 legacy drums 

CONSTRUCTION I MAINTENANCE - Dan Coyne, X2820 (272-6200) 

8374 
Set 5 Dismantlement 
Set 21 Dismantlement 
Area AQ Demolition (8371) 
Area AM Dismantlement (attic reagent tanks) 
Install TGA Equipment 
Upgrade Bldg. Ventilation 
Room 3701 Security Upgrades 
Room 3602 Parts Crushing 
B371/4 Demolition Contract 
B371 Characterization Paint Samples 
B371 Under-slab Characterization 

PuSPS - Randy Leitner, X3537, (272-21 74) 

AUTHORIZATION BASlSlBlO -Howard Giplin, X3701 (212-3603) 

ENVIRONMENTAL & ACTION ITEMS- David Ward, X5938 (272-2578) 

OUTSTANDING ACTION ITEMS: 
1. State requested copies of the current T231A tank sludge removal process procedure 

and the rewritten procedure. - D. Coyne 

2. Both the State and DOE requested copies of the “underslab characterization” work 
package when complete - Dan Coyne 



D&D Summary (AAC/AAD) 
Week Ending 12/13/02 

I D&D 

Set 3 (lAD103BD00) 
0 

0 

Mechanical stripout for tank removal complete. Prepping for tank removal. 
Electrical isolation and stripout is complete. 

Set 4 (lAD104BD00) 
0 Mechanical stripout in process. 
0 Electrical isolation and stripout is complete. 

Set 5 (lAD105BD00) 
0 

0 

Mechanical stripout for tanks completed. Tank removal completed. Glovebox removal in process. 
Electrical isolation and stripout is complete. 

Set 6 (lA031DR02B) 
0 

0 

0 

Scanning of tanks in rooms is complete. 
Engineering and Planning activities in process. (Initiate D&D in Room 3563) 
Electrical isolation and stripout package in pre-requisites. 

Set 7 Dismantlement (lAD107BD00) 
Set scope is Complete. 

Set 8 Tank Cerium Decon (lADlOSDH00) 
0 Strip-out package pending, based on coupon results. 
0 Coupon removal activities on hold. 

Set 9 tCSV) 
0 

0 

Work package planning and engineering under way to support disposal of 1,147 container pallets. 
Preparations under way to support Radiological and Beryllium Decon effort. 

Set 12 Dismantlement (lAD112BD00) 
0 Dismantlement engineering/planning pending resource assignment. 

Set 13 Dismantlement (lAD113BD00) 
Electrical isolation and stripout in process. 
Dismantlement planning and engineering activities in process. 
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Set 14 Dismantlement (lAD114BD00) 
Electrical isolation is 95% complete. 
Mechanical isolation package is 80% complete. 
Equipment removal from Room 2339 continues. 
GB 7, 9, 12, and 13 - Removal is 100% complete. 
GB 10 - Internal component removal is 100% complete. 
GB 8 - Internal component removal is 100% complete. 

Set 16 Dismantlement (1 AD1 16BD00) 
Electrical isolation and stripout package due from P/E January 7. 
Mechanical isolation and stripout package due from P/E January 13. 

Set 25 Dismantlement (1AD 125BDOO) 
Set scope is complete. 

Set 31 Dismantlement (1AD131BD00) 
All permanent equipment removed, except IAEA counter. Set scope is complete. 

Set 33 Dismantlement (lAD133BD00) 
All permanent equipment removed. Set scope is complete. 

Set 34 Dismantlement (lAD134BD00) 
TGS drum counting equipment removed. Set scope is complete. 

Set 56 Dismantlement (lAD4561JD00) 
Mechanical stripout package is ready to work pending resource assignment. 
Electrical strip out is complete. 

Set 58 Dismantlement (lAD45SBD00) 
Electrical isolation and stripout in process. 
Mechanical isolation and stripout package ready to work pending resource assignment. 
GB 118/120 stripout package at P/E. 

- Tanks 
Set 12 - Raschig ring removal in process. (lACl12ET00) . 

9 

= 
Set 10 - Ring Removal package ready to work. (1 ACl 1OETOO) 

Completed for Room 1105 (Tanks 13 1 A, 229A, and 229B) and Room 11 15 (Tanks 400A, 400B, 
400C, 160A, and 16OB). 
Room 11 17: Removing rings from Tank 157B. Rings removed from 2B. 
SCO surveys completed on Tanks T30, T31, T10,238A/B, and 240A/B. All meet SCO. 

Revision: 12/18/02 2 



D&D Waste 

Repackage/disposition the remaining 3000 legacy drums 
Starting inventory (May 3,2002) = 3,163 (revised to include 220 in B374) 
December 17,2002 inventory = 1,767 
Drum Categorv 

Box & Go 130 
Drum repack (e.g. c-cell) 243 
Glovebox processing 60 
Empty 148 
Unknown - Standards (Waiting disposition) 52 

New Generatiomew empty 487 
Building 371 Total 1,601 
Building 374 Total 166 
Grand Total 1,767 

# 55 Gallon Drums 
No glovebox processing 473 

Unknown - Disposition 8 

Net Drum Loss for Week 45 

Material Stewardship containers received to date 53 

CONSTRUCTION / MAINTENANCE 

- B374 
0 23 1 Sludge Removal - Implementing corrective actions resulting from line separation. 

Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT 
containers and consider off-site treatment. Engineering started for removal of tanks in B374. 

Set 3 Dismantlement [Tank Removal1 (lAD103BD00) 
Removing concrete from tank bases in preparation for tank removal. 

Set 21 Dismantlement (lAD421BD00) 
Electrical identificatiodisolation in process. 

Area A 0  Demolition - B381 and UST (lADlAOGX20) 
0 UST 

Tank foamed December 14. Backfilling in progress. 

Area AM Dismantlement [Rooms 4101,4102,4103 and 41041 (lADlAMBX001 
0 Removed remaining 5 steel tanks in berm area. Setting up for potassium tank removal. Continuing 

with mechanical removal. Electrical removal in 4101 and 4102. 

Upgrade Building Ventilation Svstem 
Removal of in-line supplies filters restarted. Approximately 190 of 210 filters removed in attic. 

Room 3701 Security Upprades 
Connecting duress system to alarms system. 

Room 3602 Parts Crushing 
0 Twelve parts crushed and packaged. 
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B371/374 Demolition Contract 
Internal KH reviews in process. Expect to transmit the package to DOE in December 2002. 

B371 Underslab Characterization 
Commencing development of work package. Awaiting input from RISS environmental. 

B371 West Wall Removal 
Mobilizing for asbestos removal. 

B371 Asbestos Removal 
Received bid from Onyx. Setting up contract to remove asbestos tile from the west end of B371. 
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Basis for Interim Operations (BIO) 
Week Ending 12-20-02 

121 1 7/02 121 19/02 12/27/02 

PUSPS 
Install TGA/IR in Room 3701. Implementation in progress. 

14 
13 

21, Ph. I 

Operations 

11-13-01 1 1-28-0 1 12-5-01 12-05-01 
12- 13-0 1 12-18-01 12-25-01 1-30-02 
12-1 1-01 1- 15-02 1-22-02 1-29-02 

Streamline JCO to allow High Holdup tank D&D (Set 6 OOC) (RFFO Approved, 
being implemented) 

Streamline JCO to support open Hatch in Room 1214 to support CSV pallet 
Removal. (Drafted - On Hold for Operations issues) 

D&D Support 
JCO for transferring large/long items through airlocks (On Hold) 
Page Change to allow storage of drums and SWB’s in B374 (In draft) 

DBIO Development And Implementation. 
Submitted to DOE, R E O  for Review and Approval 7/1/02. RFFO review complete 
IO/ 18/02. Initial Cross-Table complete. Final Cross table expected 
1/15/03Working Final Review copy for DOE, RFFO Approval expected 2/31/03 

I 12. Ph. 1 1 1-2-02 I 1-15-02 I 1-22-02 1 1-29-02 I 
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